Sprint 4

Accomplishments

- Fixed build warnings in the documentation
- Merge our documentation with Augur's main documentation
- Create a video providing an overview of the project
- Create the shell script install_dependencies.sh to automatically install Augur's dependencies

Obstacles/Issues

Fortunately, our group did not run into any major difficulties during sprint 4. We discovered that there were build errors in our documentation from the previous sprint and fixed them in this sprint. Unfortunately, the dev branch of our fork was stale (roughly 800 commits behind) and we were unable to fetch upstream. This meant that we could not edit Augur's install script to incorporate our newly added install_dependencies.sh script, as our local Augur's install script is months behind upstream Augur's install script.